
Exhibit 6.2: Budget Table for Project 2: Cummings Basin Groundwater Model Update
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Labor Rate Per Hour $215.00 $185.00 $140.00 $95.00 $75.00 $140.00

1 Collection/Compilation of Recent Data 40 4 100 4 $23,900 $0 $23,900 $23,900
Task 1 Total $23,900 $0 $0 $23,900 $23,900

2 Water Balance Estimation 16 8 80 4 $16,700 $0 $16,700 $16,700
Task 2 Total $16,700 $0 $0 $16,700 $16,700

3 Model Update, Post-Audit, and Re-Calibration

3.1 Model Update and Post-Audit 10 100 10 $16,800 $0 $16,800 $16,800

3.2 Re-Calibration of Model 8 24 100 20 16 $24,300 $0 $24,300 $24,300

3.3 Model Sensitivity Analysis 20 $2,800 $0 $2,800 $2,800
Task 3 Total $43,900 $0 $0 $43,900 $43,900

4 Report, Project Management, and Meetings

4.1 Prepare Cummings Basin Groundwater Model Report 28 8 56 25 15 4 $19,400 $100 $0 $19,500 $19,500

4.2 Meetings and Project Management 64 16 $16,000 $730 $0 $16,730 $16,730
Task 4 Total $35,400 $830 $0 $36,230 $36,230

TOTAL FOR PROJECT 2 $119,900 $830 $0 $120,730 $120,730


